COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2012

ESTI MATE SUMVARY 10: 42: 14
CONTI D C18735 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 18735-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 34.5  DAYS TI VE ALLOW 36 WORK DAYS
|-25: LINCOLN TO 470 OVERLAY PERCENT TI ME: 95. 83 ORI G TI VE ALLOW 30 WORK DAYS
PRQJECT NO. | MD252- 417
|-25: LINCOLN TO 470 OVERLAY
NAME OF ROAD: 025A
PRQJECT COUNTI ES: DOUGLAS, REG ON 6
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 12/ 21/ 2012 DATE TI ME STARTED 06/ 10/ 2012
1687 COLE BOULEVARD SUI TE 300 DATE LET 04/ 26/ 2012 DATE WORK BEGAN 06/ 12/ 2012
DATE AWARDED 05/ 03/ 2012 DATE TI ME STOPPED 09/ 18/2012
DATE CONTRACT EXECUTED 05/ 25/ 2012 DATE ACCEPTED 09/ 18/ 2012
GOLDEN CO 80401 303-985-1070 DATE NOTI CE TO PROCEED 06/ 10/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,119, 238.26 PARTI Cl PATI NG $ 1,061, 440. 96 $ 17, 099. 25
AWARD PRQIECT AMT: $ 1,060, 900. 00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 94. 84% TOTAL EARNI NGS 1, 061, 440. 96 17,099. 25
FUNDS AVAI LABLE: $ 57,797.30 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 061, 440. 96 17, 099. 25
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 15, 913. 50
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 061, 440. 96 33,012. 75
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 061, 440. 96 33,012.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 33,012. 75

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18735-BI D ESTI MATE RUN 12/ 21/ 2012
PRQIECT: | MD252- 417 ESTI MATE NO 0005 10: 42: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00240 *Renoval of Asphalt Mat (Pl aning) 77,798. 000 77,798. 000
Sy 0. 000 0.00
0. 94000 77,798. 000 73,130. 12
0010 202- 00810 Renoval of Ground Sign 1. 000 1.000
EACH 0. 000 0.00
265. 00000 1. 000 265. 00
0015 202- 04010 *Clean Inlet 18. 000 18. 000
EACH 0. 000 0.00
1, 385. 00000 18. 000 24,930. 00
0020 203- 01500 Bl adi ng 7.500 7.500
HOUR 0. 000 0.00
115. 00000 7.500 862. 50
0025 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
200. 00000 0. 000 0.00
0030 203-01622 *Sweepi ng (Wth Pickup Broom 4. 250 4. 250
HOUR 0. 000 0.00
135. 00000 4. 250 573.75
0035 208- 00034 *Gravel Bag 84. 000 84. 000
LF 0. 000 0.00
7.20000 84. 000 604. 80
0040 208- 00052 *StormDrain Inlet Protection (Type 2) 54. 000 54. 000
LF 0. 000 0.00
47. 95000 54. 000 2,589. 30
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
53. 25000 0. 000 0.00
0050 208-00205  *Erosion Control Supervisor 10. 000 10. 000
HOUR 0. 000 0.00
80. 00000 10. 000 800. 00
0055 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 85. 050 85. 050
TON 0. 000 0.00

85. 00000 85. 050 7,229.25



CONTI D C18735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18735-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: | MD252- 417 ESTI MATE NO 0005 10: 42: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 9, 250. 060 9, 250. 060
TON 0. 000 0. 00
70. 00000 9, 250. 060 647,504. 20
0065 411-10255 Enul sified Asphalt (Sl ow Setting) 3, 628. 000 3, 628. 000
GAL 0. 000 0. 00
2.15000 3, 628. 000 7, 800. 20
0070 607-11525 Fence (Plastic) 355. 000 355. 000
LF 0. 000 0. 00
2.15000 355. 000 763. 25
0075 608-01550 Pl ace Asphalt MI11ings 2,387.000 2,387.000
SY 0. 000 0. 00
6. 30000 2,387.000 15, 038. 10
0080 612-00001  *Delineator (Type I) 0. 000 0. 000
EACH 0. 000 0. 00
21. 30000 0. 000 0. 00
0085 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
86, 889. 60000 1. 000 86, 889. 60
0090 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
3, 725. 00000 1. 000 3,725.00
0095 627-00005 *Epoxy Pavenent Mar ki ng 75. 000 75. 000
GAL 0. 000 0. 00
69. 25000 75. 000 5,193.75
0100 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 207. 000 207. 000
GAL 0. 000 0. 00
34.10000 207. 000 7,058. 70
0105 627-01001 *Preformed Plastic Paverment Marking (Type 1) 3, 892. 500 3, 892. 500
SF 0. 000 0. 00
10. 10000 3,892.500 39, 314. 25
0110 630-00003 *Uni formed Traffic Control 669. 000 669. 000
HOUR 0. 000 0. 00
90. 55000 669. 000 60, 577. 95



CONTI D C18735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18735-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: | MD252- 417 ESTI MATE NO 0005 10: 42: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 630-00004 *Traffic Control Vehicle 2.000 2.000
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0120 630-00007 *Traffic Control |nspection 2.000 2.000
DAY 0. 000 0. 00
90. 55000 2.000 181.10
0125 630- 00012 *Traffic Control Management 43. 000 43. 000
DAY 0. 000 0. 00
560. 00000 43. 000 24, 080. 00
0130 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 2.000
EACH 0. 000 0. 00
634. 00000 2.000 1, 268. 00
0135 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
16. 00000 2.000 32.00
0140 630-80341 *Construction Traffic Sign (Panel Size A) 13. 000 13. 000
EACH 0. 000 0. 00
32. 00000 13. 000 416. 00
0145 630-80342 *Construction Traffic Sign (Panel Size B) 33. 000 33. 000
EACH 0. 000 0. 00
53. 30000 33. 000 1, 758. 90
0150 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
53. 30000 8. 000 426. 40
0155 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 130. 00000 2.000 4, 260. 00
0160 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 065. 00000 3. 000 3, 195. 00
0165 630- 80360 *Drum Channel i zi ng Devi ce 26. 000 26. 000
EACH 0. 000 0. 00
10. 65000 26. 000 276. 90



CONTI D C18735 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18735-BI D ESTI MATE RUN 12/ 21/ 2012
PRQJECT: | MD252- 417 ESTI MATE NO 0005 10: 42: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80380 *Traffic Cone 300. 000 300. 000
EACH 0. 000 0. 00
1. 10000 300. 000 330. 00
0175 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
4, 300. 00000 2.000 8, 600. 00
0180 700- 70010 F/ A M nor Contract Revisions 55, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700- 70012 F/ A Asphalt Pavenent |ncentive - 20, 976. 040 -21, 846. 040
FA 0. 000 0. 00
1. 00000 -21, 846. 040 -21, 846. 04
0195 700-70016 F/ A Fuel Cost Adj ustnent -2,238.560 -2,238.560
FA 0. 000 0. 00
1. 00000 -2,238.560 -2,238.56
0200 700- 70018 F/ A Roadway Snoot hness | ncentive 5, 268. 310 5, 268. 310
FA 0. 000 0. 00
1. 00000 5, 268. 310 5,268. 31
0205 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -10, 254. 820 -10, 254. 820
FA 0. 000 0. 00
1. 00000 -10, 254. 820 -10, 254. 82
0210 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70031 F/ A | NTERI M SURFACE REPAI R HVA 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700- 70035 F/ A Repl ace Medi an Barrier 22, 400. 000 22, 400. 000
FA 0. 000 0. 00
1. 00000 22, 400. 000 22, 400. 00



CONTI D C18735 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18735-BI D ESTI MATE RUN 12/ 21/ 2012
PRQIECT: | MD252- 417 ESTI MATE NO 0005 10: 42: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 900- 00006 Added Item (Dollar)/ Price reduction for over weight 0. 000 -412. 300
trucks based on
DOL 0. 000 0. 00
1. 00000 -412. 300 -412. 30
0245 900- 00006 Added Item (Dol lar)/ Wrking time violation price 0. 000 -450. 000
reduction
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00
0250 700-70426 F/ A Stabilization F/ A SLOPE STABI LI ZATI ON 8, 308. 600 0. 000
FA 8, 308. 600 8, 308. 60
1. 00000 8, 308. 600 8, 308. 60
0255 700- 70130 F/ A Repair Inlet/Drai nage 8, 790. 650 0. 000
FA 8, 790. 650 8, 790. 65
1. 00000 8, 790. 650 8, 790. 65
0260 700- 70035 F/ A Superintendent Cost per 109.10 3, 966. 100 3,966. 100
FA 0. 000 0. 00
1. 00000 3,966. 100 3,966. 10

CAT 0200 CURRENT AMI $ 1,109, 603.26 $ 17,099.25$% 1,051, 805. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0230 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
9, 100. 00000 1. 000 9, 100. 00
0235 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
535. 00000 1. 000 535. 00
CAT 0400 CURRENT AMI  $ 9,635.00 % 0.00$ 9, 635. 00

PRQJIECT TOTAL CURRENT AMI $ 1,119, 238.26$ 17,099.25$% 1,061, 440. 96



